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1. Meetings:

Participated in weekly conference calls.
Allied Portable Crane FAT at Sherwood, OR
Design Review at Anacortes

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to review Vendor Recommended Spares (VRS).

Continuing to review Technical Manuals and Supplemental Information.
Continuing to work on initial outfitting lists for Sally Ride.

Working on NS5 Hierarchy

4. Operator Concerns:

SSHD Controls — Drawings and manual indicate that operators will not have control of the SSHD
from the Aft Control Station. Scott deMirs of Systems Interface informs that operators will be able
to switch between handling systems at the local control station. Currently waiting for onsite
testing and commissioning of this equipment on Armstrong to verify.

Sally Ride Portable Crane FAT Delay — The FAT for this crane has been put on hold. No specific
reason was given for delay. DCI has asked Allied for an update on when the FAT will occur. The
FAT was scheduled and occurred on January 9. The delay was reportedly for the trouble
shooting and repair of a noisy hydraulic cylinder.

Sally Ride Pilot House & MCS Consoles Delivery Delay— Consoles have been delivered and
located in the Pilot House & MCS.

Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA. Currently the
covers have been fabricated and bolted in place without gaskets. No arrangements for stowing
the covers close to the vents is apparent. Itis still not clear how DCI will meet the requirements.
Load Shedding — A conference call was held to allow the government and operators to question
Siemens about load sheading. The Power Management System software can be configured to
provide load sheading, however the shunt trips and cabling would have to be installed to make it
operational. Work is ongoing to identify likely circuits for load sheading. These include the two
Chiller units and the two 100-kw chill water heaters for HVYAC winter operation.
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¢ Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Two Set of Crutch Legs for both Armstrong and Ride

Crutch Feet

Crutch Turnbuckle




Portable Crane Crutch — During the recent FAT, the portable crane crutch was deployed while the
crane was mounted on the test bed. Three persons were able complete the deployment in about
15-minuts. As the crane is currently positioned on Armstrong, deployment of the crutch may be
hindered by the bulwark.
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Intermediate Shaft Bearings — Previously, LAMALO was on site to check the shaft loading on
both vessels. For Ride, the starboard shaft was checked and found to be good. The port shaft
was found to have a slightly elevated side loading after the initial check. The PCU was moved
about 10/1000 to reduce this. As second check was made with shaft loading found to be good.
For the test 6-each strain gauges were spot welded to the shaft; three between the stern tube
seal and the PCU, and three between the PCU and propulsion motor coupling. Recently,
LAMALO has provided a test report documenting the results for both of Rides shafts. The
measured results were found to be within the expected range.
2

Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.
Acoustic Tiles have recently been laid in the Traction Winch Room on Armstrong despite ongoing
reg body issues. These tiles are going to make housekeeping in this space difficult, but not
impossible. On 16 December, DCI was notified by OCMI that further installation of MLV on Sally
Ride is prohibited. 30% of the MLV has been installed on Ride at this time. Presently DCI is
looking for an alternative solution or product to meet the specifications. No additional MLV has
been added since this became an issue.

Mass Loaded Vinyl in Eng Space Overhead — Sally Ride



MLV HVAC Room Foc’sle Deck — Partial installation only in area where machinery has been
placed. Most of the overhead and bulkheads have no treatment as yet. The fwd bulkhead has
no insulation or sound treatment. The inboard bulkhead has only partial sound treatment.
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Side & CTD Handling Systems — Unresolved issues with fairlead interferences from TK70-70
main crane remain. No changes since last reported. DCI is using Sally Ride’s aft fairlead
foundation to test various new locations on Armstrong. Ride’s foundation was not permanently
fixed so this is acceptable. The foundation was moved laterally to a position just inboard of the
crane’s boom and raised approximately 8-inches. This will allow the wire from the aft winch to
pass aft of the cranes snout. It also appears that the forward winch will also be able to utilize this



change in configuration. No permanent changes should be made until both winches and handling
devices are operational. For the fwd winch and CTD handling device, issues still remain in
regards to possible interference with the crane’s winch and crutch. These can best be verified
once the winches and handling systems are operational. No movement on these issues since
last report.

5. Sally Ride Progress:

e Sally Ride Electrical — Work continues at a good pace. The yard is making connections to the
480-vac Switchboards, the Propulsion Drives and MCC'’s. Circuit panels and transformers are
being located and connections are being made.

e Accommodation Spaces — A majority of the paneling and doors are in place on the Foc’sle deck.
State room decks are primed and some ceiling hangers are going in. On the 01 Deck, panel
installation is ongoing.

Foc’sle Deck




e Piping Systems — The FW Cooling system piping is nearing completion in the engine space. The
hydraulic piping to the deck machinery has yet to be started.

¢ Pilot House — Consoles have been placed in the space. Paneling and ducting has been staged
for installation. Windshield wiper piping and cabling has been installed.

e Trawl Winch Space — Delta T is going on in preparation for eventual installation of the traction
and stowage winches. Foundations are painted.



6. Call-outs:
e Pressure tested the Start Air System piping with ABS in attendance. No issues to report.

7. The following DRL'’s were reviewed and commented on:

1st App DRL Document Title Occur

Hull No No No/Rev
No

AGOR27 | AO24 | STD Report - REGULATORY BODY CORRESPONDENCE 153/0

( DCI/USCG Damping Tile & Barium Loaded Sulfate
(new submittal))(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 243-001-2 PROPULSION 38/1
04 SHAFTING ALIGNMENT (new bearings))(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1332/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-05
NR Viega Bottle Odor Trap)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1334/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72209-07
NR Acorn ADA Sink)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1336/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72209-08
NR Acorn Deck Gear Locker Sinks)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1338/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720919-
01 NR McMaster-Carr Scullery Sink Drain Assy)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1340/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720935-
01 NR McMaster-Carr Wire Rope Festoon Kit)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1342/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720954-
01 NR Chicago Faucets ADA Head Faucet)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1081/0
SUPPLEMENTAL DATA ( #544 DI-055 (TM) for 528a
Viega Articl 102 555 Bottle Odor Trap (European P-
Trap))(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1083/0
SUPPLEMENTAL DATA ( #545 DI-055 (TM) for
McMaster-Carr Wire Rope Festoon Kit)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1085/0
SUPPLEMENTAL DATA ( #546 DI-055 (TM) for 528a
McMaster-Carr Scullery Pre-Rinse Sink Drain
Assembly)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1087/0
SUPPLEMENTAL DATA ( #547 DI-055 (TM) for 644
Acorn ADA Sink)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1089/0
SUPPLEMENTAL DATA ( #549 DI-055 (TM) for 644
Acorn Deck Gear Locker Sinks)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1093/0
SUPPLEMENTAL DATA ( DI-055 (TM) for 644 Chicago
Faucet ADA Head Faucet)(R/ASR)




AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 Student 1471
Guides for Allied Systems (1 Letter and 3 Student
Guides))(DARC REV)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( #10 DI-059 (Student 18/1
Guides) for Allied Systems Stbd Side Handling System
(SSHS))(DARC REV)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 (Student 22/1
Guides) for Allied CTD Handling Equipment) (DARC REV)

AGOR28 | A031- | STD Report - TEST REPORT ( 243-001-2 Propulsion 15/0

04 Shafting Alignment)(R/ASR)




